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ROLLING OAKS PARK

Milestones
Milestones
RL    1000 Project Time to Complete 1,527* 24 24AUG99A 28OCT03

Playground
Construction
RL    1080 Construction of Project 1 100 12AUG99A

Rec. Center (Medium) & Light Ball Fields
Planning
RL    1010 General Plan 373 0 15DEC00* 22DEC01

Design
RL    1100 Design Consultant Selection 270 32 01MAY00A 28FEB01

RL    1020 Design 180 0 23DEC01 20JUN02

Dry-Run  & Bldg. Depart. Review
RL    1030 Dry-Run of Design 120 0 21JUN02 18OCT02

Bid & Award Cycle
RL    1040 Bid & Award 105 0 19OCT02 31JAN03

Construction
RL    1050 Construction of Project 270 0 01FEB03 28OCT03

Sign Replacement
Construction
RL    1070 Construction of Project 120 41 24AUG99A 08NOV00

Program Trailer
Construction
RL    1060 Construction of Project 0 100 29SEP99A
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© Primavera Systems, Inc.

Start Date 31JUL00
Finish Date 28OCT03
Data Date 30AUG00
Run Date 27SEP00 10:35
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